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START CONSTRUCTION 0 5/4/26 8/21/26
Tree clearing 14 5/4/26 5/17/26
Traffic control install 1 5/4/26 5/4/26
Milling asphalt 1 5/18/26 5/18/26
Misc. Site removals 5 5/18/26 5/22/26
grading 30 5/25/26 6/23/26
Storm sewer 14 6/1/26 6/14/26
Water main construction 21 6/15/26 7/5/26
Water testing 8 7/6/26 7/13/26
Water services 30 7/15/26 8/13/26
concrete 30 7/6/26 8/4/26
Gravel install 30 6/22/26 7/21/26
Topsoil 14 7/27/26 8/9/26
Landscaping/seeding 19 8/3/26 8/21/26
apshalt paving 3 8/10/26 8/12/26
signage/striping 2 8/17/26 8/18/26
punch-list 5 8/24/26 8/28/26
COMPLETE CONSTRUCTION 0 8/21/26 8/21/26
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